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Report for Week Ending 9 May 1956
from
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to discuss final
COTUS , representative of the Comp-
troller's Office will be present, Project is 91% complete,

Project 5-77 (DD/I) and Project 6-15 (OCI) - _ 25X1A9a

Mr, Krauskopf from National Archives has glven us a favorable appraisal of
ltems submitted for disposal., Appraisal is being typed for coordination
with Security Office for release, Projects are 99 complete,

Project 6-40 ~ Office of Central Reference - [JJi] 25%1A%2

Initial schedules have been drafted covering 2 5760 cu,ft, of records cate-
gorized into 61 separate series, Survey will start in Industrial Registry
on Monday, Project is 9% complete,

Project 6Ll - Office of Scientific Intelligence -_ 25X1A9a

Survey completed in the OAD and one of the Staffs, Revised schedules are
being prepared, Project is 5% complete,

Project 6-11 - Office of FPersonnel - || 25X1A9a

Records of the four staffs,Selection, Development, Mobilization, and Plan-
ning, have been inventoried and schedules are being prepared,

ment, as arranged by Mr,

ARO/OP, to arrange for a survey of his
immediate office which wi

egin shortly, 25X1A6a

x"eceived on the proposed schedule for the
Foranznt [ S s o |

FOIAb3b1

Project has been completed and final report forwarded to the Division, The
e accomplished the following: 80 cu.ft, of bound copies of
re recalled from the Records Center which will retain

S the office of record; 96 cu.ft, of records were destroyed
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FOIAb3b1

at the Records Center; 79 cu.ft, were returned to- where equiva-

lent (duplicate copies) will be destroyed, With assistance of Records

Center personnel obtained approval of stock levels on all material FOIAb3b1
in Supplemental Distribution which resulted in immediate destruction
of 55 cu,ft, and an ted saving annually of 75 cu,ft. of space,
Prepared draft of otice on how t tire and recall records
from the Center which will be issued b in a few days, FOIAb3b1

Project 6-26 - Medical - - 25X1A9a

No change from previous report. Project is 75% complete,

Project 6-39 = DCI - Executive Registry - - 25X1A9a

The records control schedule has been typed and is ready for submission
for review and concurrence., & total of 107.5 cubic feet of records were
inventoried of which 56% were appraised as permanent, Project is 50%
complete, :

Project DS - |G

No change from previous report, Project is 50% complete,
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